

Brightcare_DR_Drill_report.pdf

Brightcare Digital Health · Confidential · For underwriting use only

DISASTER RECOVERY DRILL REPORT

Brightcare Digital Health — Business Continuity / ITDR

Exercise ID: DR-2026-06-RESTORE | Date of exercise: 2026-06-12

Report date: 2026-06-19 | Classification: Internal / UW shareable

CONFIDENTIAL — For underwriting and broker use only. Not for redistribution.

1. OBJECTIVES

Validate restore of Tier-1 Care Coordination API + Aurora primary from immutable backups into isolated us-west-2 DR account. Measure RTO/RPO against policy targets (RTO "d 4 hours; RPO "d 15 minutes).

2. SCENARIO

Simulated ransomware encryption of prod EKS worker nodes and logical corruption of primary Aurora writer. Assumed IdP still available (Okta). No production customer traffic redirected (tabletop + technical restore).

3. PARTICIPANTS

Incident Commander (Security), Platform SRE lead, DBA, Network eng, Comms observer, Internal Audit observer (non-participating).

4. RESULTS

Backup selected S3 Object Lock snapshot 2026-06-12 06:12 UTC
Data integrity Checksums matched; sample ePHI record OK
Application health Smoke tests 42/42 passed in DR VPC
Measured RPO ~8 minutes (ahead of 15m target)
Measured RTO 3h 22m (within 4h target) — PASS
Immutable lock verified Compliance-mode retention not bypassable

5. ISSUES & REMEDIATIONS

- I-1 Secrets Manager replication lag added ~18m. Fix: enable multi-region replica for Tier-1 secrets (completed 2026-07-02).
- I-2 Runbook step for Cloudflare DNS cutover was outdated. Fix: revised IS-DR-RUN-004; re-validated in tabletop 2026-07-15.

6. CONCLUSION

Exercise PASSED against published RTO/RPO. Next full drill scheduled 2026-12. Evidence artifacts retained in GRC vault (ticket BCM-4419).

Signed: Director, Platform Reliability | Countersigned: CISO